COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 19/ 2019

ESTI MATE SUMVARY 14: 26: 01
CONTI D C21463A ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21463A- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TIVE ALLOW 110 WORK DAYS
SH 141 SOUTH OF DI VI DE ROAD RESURFACI NG PERCENT TIME:  68. 18 ORI G TI ME ALLON 110 WORK DAYS
PRQJECT NO. STR141A- 047
SH 141 SOUTH OF DI VI DE ROAD RE
NAME OF ROAD:
PRQJECT COUNTI ES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 19/ 2019 DATE TI ME STARTED 04/23/2019
2273 RI VER ROAD DATE LET 01/ 17/ 2019 DATE WORK BEGAN 04/ 23/ 2019
DATE AWARDED 01/24/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/14/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 23/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 7,050, 869.50 PARTI Cl PATI NG $  6,361,007.36 $ 1, 692, 990. 47
AWARD PRQIJECT AMT: $ 6,640, 287.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 90. 22% TOTAL EARNI NGS 6, 361, 007. 36 1,692, 990. 47
FUNDS AVAI LABLE: $ 689, 862. 14 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 361, 007. 36 1, 692, 990. 47
TOTAL CLAI MS: $ 0.00 RETAI NAGE -99, 604. 31 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 261, 403. 05 1, 692, 990. 47
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 261, 403. 05 1, 692, 990. 47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 692, 990. 47

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21463A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21463A-BI D ESTI MATE RUN 08/ 19/ 2019
PRQJECT: STR141A- 047 ESTI MATE NO 0004 14: 26: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0010 202-00090 *Rermoval of Delineator 485. 000 485. 000
EACH 0. 000 0. 00
5. 25000 485. 000 2,546. 25
0015 202-00220 Renpval of Asphalt Mat 0. 000 0. 000
Sy 0. 000 0. 00
4.15000 0. 000 0. 00
0020 202-00240 Renoval of Asphalt Mat (Pl aning) 900. 000 900. 000
SY 0. 000 0. 00
7.15000 900. 000 6, 435. 00
0025 202-00425 *Renoval of Bridge Railing 381. 000 0. 000
LF 381. 000 10, 801. 35
28. 35000 381. 000 10, 801. 35
0030 202-01130 *Rermoval of CGuardrail Type 3 4,500. 000 0. 000
LF 500. 000 1, 500. 00
3. 00000 500. 000 1, 500. 00
0035 202-01300 *Rerpval of End Anchorage 10. 000 0. 000
EACH 1. 000 310. 00
310. 00000 1. 000 310. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 5, 329. 000 5, 329. 000
cY 0. 000 0. 00
21. 50000 5, 329. 000 114, 573. 50
0045 203-01500 Bl ading 85. 000 85. 000
HOUR 0. 000 0. 00
90. 00000 85. 000 7,650. 00
0050 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0055 203-01597  Pot hol i ng 4.500 4.500
HOUR 0. 000 0. 00

220. 00000 4.500 990. 00



CONTI D

CAT NO0200

0060 203-02330

0065

208- 00002

0070

208- 00035

0075

208- 00103

0080

208- 00105

0085

208- 00106

0090

208- 00107

0095

208- 00207

0100

210- 00810

0105

212- 00006

0110 212-00032

ROADWAY

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON
Laborer

*Erosion Log Type 1 (12 Inch)

*Aggr egat e Bag

of Sedi ment

Renoval and Di sposa

Renoval and Di sposal of Sedinment

Sweepi ng (Sedi ment

Renoval )

of Trash

Renpva

Erosi on Contro

Managenent

*Reset

Ground Sign

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

( Equi prent )

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
32. 00000
1, 519. 000
LF
5. 50000
0. 000
LF
6. 00000
12. 000
HOUR
35. 00000
0. 000
HOUR
165. 00000
0. 000
HOUR
110. 00000
4. 000
HOUR
180. 00000
32.000
DAY
150. 00000
0. 000
EACH
260. 00000
3. 000
ACRE
1, 350. 00000
3. 000
ACRE

3, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 519. 000
0. 000
1,519. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

22.000
5. 000
27.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 19/ 2019

750.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:26: 01

AMOUNT

8, 354

420.

720.

4, 050

.00

50

.00

00

.00

.00

00

00

.00

.00

.00



CONTI D:

CAT NO0200

0115 213-00012

0120

240- 00000

0125

240- 00010

0130

304- 06007

0135

304- 07000

0140

403- 09500

0145

403- 34701

0150

405- 00100

0155

411- 03354

0160

411-10255

0165 411-90010

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON
ROADWAY

*Spray-on Mul ch Bl anket

*W1dlife Biologist

of Nests

*Renoval

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Class 7)

Furni sh Hot M x Asphalt

* Hot

M x Asphal t

(Grading SX) (75)

*Heating and Remi xi ng Treat nment

Asphal t Cenent

Performance Grade (PG 64-22)

Emul si fied Asphal t

(Sl ow Setting)

*Asphal t Rej uvenating Agent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
ACRE
4, 400. 00000
88. 000
HOUR
80. 00000
0. 000
HOUR
160. 00000
7, 516. 000
cy
47.00000
0. 000
TON
20. 00000
7, 491. 190
TON
90. 00000
30, 803. 690
TON
55. 00000
359, 548. 000
%
3. 25000
1, 709. 800
TON
265. 00000
13, 480. 000
GAL
2.00000
25, 073. 000
GAL

3.30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

88. 000
0. 000
88. 000

0. 000
0. 000
0. 000

5, 802.
914.

000
000

6, 716. 000

0. 000
0. 000
0. 000

7,491.
0. 000
190

190

7, 491.

18, 482.
12, 321.
30, 803.

530
160
690

359, 548.
0. 000
000

000

359, 548.

. 300
884. 500

1, 709. 800

8, 659. 000
4,821.

13, 480.

000
000

25,073. 000
0. 000

25, 073. 000
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42, 958.

677, 663.

234, 392.

9, 642.

.00

.00

.00

00

.00

.00

80

.00

50

00

.00

14:26: 01

AMOUNT

7, 040.

315, 652.

674, 207.

1, 694, 202.

1,168, 531.

453, 097.

26, 960.

82, 740.

.00

00

.00

00

.00

10

95

00

00

00

90



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 518-03000

0175

606- 00301

0180

606- 01370

0185

606- 02003

0190

606- 02005

0195

606-11010

0200

607-11525

0205

612- 00001

0210

612-00003

0215

626- 00000

0220 626-01104

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON

Sawi ng and Seal i ng Bridge Joint

*Quardrail

Type 3 (6-3 Post Spacing)

*Transi tion Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Bridge Rail

Type 10R

*Fence (Plastic)

*Del i neat or

(Type I)

*Del i neator (Type II1)

*Mobi | i zati on

*Public Information Services (Tier V)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
219. 000
LF
23. 00000
5, 400. 000
LF
24. 75000
8. 000
EACH
2, 085. 00000
2.000
EACH
3, 100. 00000
18. 000
EACH
4, 150. 00000
381. 000
LF
235. 00000
0. 000
LF
5. 00000
827. 000
EACH
21. 00000
360. 000
EACH
23. 00000
1. 000
LS

405, 000. 00000

1. 000

10, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 750
. 250
. 000
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ESTI MATE RUN 08/ 19/ 2019

5,037

3,100

8, 300

89, 535

2,500

00

.00

.00

00

00

00

.00

.00

.00

.00

00

14:26: 01

AMOUNT

5, 037

3,100

8, 300

89, 535

405, 000

10, 000

00

.00

.00

00

00

00

.00

.00

.00

00

00



CONTI D: C21463A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21463A-BI D ESTI MATE RUN 08/ 19/ 2019
PRQJECT: STR141A- 047 ESTI MATE NO. 0004 14: 26: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00009 Modi fied Epoxy Pavement Marking(lnlaid) 1, 559. 000 0. 000
GAL 0. 000 0. 00
102. 00000 0. 000 0. 00
0230 627-00013 Pavenent Marking Paint (H gh Build) 5, 023. 000 4,201. 000
GAL 822. 000 33,291. 00
40. 50000 5, 023. 000 203, 431. 50
0235 630-00000  *Flagging 3, 400. 000 1, 686. 000
HOUR 454. 000 11, 350. 00
25. 00000 2, 140. 000 53, 500. 00
0240 630-00001 *Pilot Car Qperation 950. 000 572. 000
HOUR 160. 000 8, 000. 00
50. 00000 732.000 36, 600. 00
0245 630-00007 *Traffic Control Inspection 60. 000 45. 000
DAY 7.000 1, 820. 00
260. 00000 52. 000 13, 520. 00
0250 630-00012 *Traffic Control Management 110. 000 44. 000
DAY 14. 000 11, 900. 00
850. 00000 58. 000 49, 300. 00
0255 630-80305 *Fl aggi ng Station Light 0. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0260 630-80341  *Construction Traffic Sign (Panel Size A) 98. 000 49. 000
EACH 39. 200 1, 440. 60
36. 75000 88. 200 3,241.35
0265 630-80342  *Construction Traffic Sign (Panel Size B) 20. 000 10. 000
EACH 8. 000 560. 00
70. 00000 18. 000 1, 260. 00
0270 630-80359 *Portabl e Message Sign Panel 220. 000 178. 000
DAY 42.000 1, 050. 00
25. 00000 220. 000 5, 500. 00
0275 630-80360  *Drum Channel i zi ng Device 64. 000 32.000
EACH 25. 600 256. 00

10. 00000 57. 600 576. 00



CONTI D: C21463A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21463A-BI D ESTI MATE RUN 08/ 19/ 2019
PRQJECT: STR141A- 047 ESTI MATE NO. 0004 14: 26: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 5. 500
EACH 4.400 66. 00
15. 00000 9. 900 148. 50
0285 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 16. 000 8. 000
EACH 6. 400 96. 00
15. 00000 14. 400 216. 00
0290 630-80380 *Traffic Cone 175. 000 75. 000
EACH 60. 000 300. 00
5. 00000 135. 000 675. 00
0295 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0300 630-85020 *Mbbi | e Attenuator 2.000 0. 500
EACH 0. 400 6, 000. 00
15, 000. 00000 0. 900 13, 500. 00
0305 630-86801 *Traffic Signal (Tenporary) 1. 000 0.500
LS 0. 400 4, 000. 00
10, 000. 00000 0. 900 9, 000. 00
0310 700-70010 F/ A Mnor Contract Revisions 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0320 700-70016 F/ A Fuel Cost Adjustnent 45, 719. 680 45, 719. 680
FA 0. 000 0.00
1. 00000 45, 719. 680 45,719. 68
0325 700-70018 F/ A Roadway Snoot hness Incentive 329, 240. 480 0. 000
F A 329, 240. 480 329, 240. 48
1. 00000 329, 240. 480 329, 240. 48
0330 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 410, 432. 070 194, 642. 050
FA 215, 790. 020 215,790. 02

1. 00000 410, 432. 070 410, 432. 07



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 08/ 19/ 2019

CAT NO0200

0335 700-70023

0340

700- 70025

0345

700- 70034

0350

700- 70380

0370

900- 00005

0375 900- 00006

CAT NO0400

0355 620- 00002

0360 620-00012

0365 620- 00020

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Work Zone Intrusion Al arm System

F/ A Erosion Control

Added Item (Day)/ CMO #2 Work Zone Intrusion Alarm

System

Added Item (Dol lar)/ Overweight Truck

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Field Laboratory (C ass 2)

*Sanitary Facility

ESTI MATE NO. 0004 14: 26: 01
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
6, 400. 000 3, 652. 500
FA 2, 465. 000 2, 465. 00
1. 00000 6,117. 500 6,117. 50
-6, 050. 280 0. 000
FA -6, 050. 280 -6, 050. 28
1. 00000 -6, 050. 280 -6, 050. 28
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
14. 000 14. 000
DAY 0. 000 0. 00
100. 00000 14. 000 1, 400. 00
-15, 074. 000 0. 000
DoL - 15, 074. 000 -15, 074. 00
1. 00000 - 15, 074. 000 -15, 074. 00
CAT 0200  CURRENT AMI $ 6,980,369.50$ 1,692, 990.47$ 6,290, 507. 35
1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
1.000 1. 000
EACH 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
CAT 0400  CURRENT AMT $ 70, 500.00 $ 0.00$ 70, 500.00

PRQJECT TOTAL CURRENT AMI $ 7,050,869.50% 1,692,990.47$ 6,361, 007. 35



